A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9214 Project Limits MP 102.55 & MP 86.25
Staked by Date Work Started Date Work Completed Date
N/A 6/18/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 8/20/19
8/20/2019 8/28/2019

ENVIRONMENTAL COMPLIANCE LEAD
BID ITEM #43
UNIT: L.S.

ECL PAID ON A MONTHLY BASIS. PROJECT TOTAL IS 17 MONTHS.
$2,100/17 = $123.53

123.53 /2100 = 5.88%

OK TO PAY 6.00%

2100 X 6% = $126

OK TO PAY $126

126 /4 = $31.50

The TESC Plan was approved on 6-5-18.

See Attached Lump Sum Breakdown.

100% of this payment is being deferred due to outstanding payrolls for Graham.
Entries 589, 590, 591 and 592 deferred Est. 16, EK

Outstanding documentation has been received. Entries 589, 590, 591 and 592 undeferred
Est. 16.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.

Num Complete Entry No.  nit, Date Init. Date No.




0043 ENVIRONMENTAL 8/20/2019 L.S. 3150 589 EK 08/28/19 MEL = 09/03/19 16
COMPLIANCE LEAD

0043 ENVIRONMENTAL 8/20/2019 L.S. 3150 590 EK 08/28/19 MEL = 09/03/19 16
COMPLIANCE LEAD

0043 ENVIRONMENTAL 8/20/2019 L.S. 3150 591 EK 08/28/19 MEL = 09/03/19 16
COMPLIANCE LEAD

0043 ENVIRONMENTAL 8/20/2019 L.S. 3150 592 EK 08/28/19 MEL = 09/03/19 16
COMPLIANCE LEAD

Attachments

]

9214 - Lump Sum
Breakdown.xlsx
Microsoft Excel
Worksheet

116 KB

DOT Form IP 422-635ER EF
Revised 4/2009




